
ecology and environment, inc.
International Specialists in the Environment

33 North Dearborn Street
Chicago, Illinois 60602
Tel. 312/578-9243, Fax: 312/578-9345

January 9. 1998

Ms Peggy Hendrixson (MC-10J)
ARCS 5 Contracting Officer
United States Environmental Protection Agency
Contracts and Procurement Section
77 West Jackson Boulevard
Chicago. Illinois 60604

Re: Work Plan Revision Request No. 1
Sauget Area 1 and 2 Sites. Sauget. Illinois
Contract 68-W8-0086. WA047-5N60

Dear Ms. Hendrixson:

E & E has prepared this Revised Work Plan Revision Reauest Number I (.WPRR.#U, ta address.
the need for additional funding and LOE to complete the work assignment tasks for the Sauget
Area 1 and 2 Sites Technical Assistance project. The attached tables present E & E's revised
budget estimate for completing the work assignment. Table 1 provides a summary of all costs to
complete this work assignment including all costs-to-date (as of December 27. 1997) and the
estimated costs to complete active tasks; Table 2 is a combined summary by task for all Technical
Assistance costs, including both actual costs-to-date and estimated costs to complete the project;
Table 3 provides the actual costs to date (through December 27, 1997) for all project tasks; Table
4 provides a breakdown of the estimated costs to complete the existing tasks for the project. In
addition, detail sheets for the estimated costs presented in Table 4 are provided as attachments to
the table.

The additional LOE and funding requested will be necessary to complete the project according to
the task structure and level of detail provided in the statement of work. Additional LOE and
funding is required due to the large volume of information that was obtained from the federal and
state agencies, and the time required for sorting, labelling, and reduction of the data into both
tabular and graphic formats for presentation.

As stated above. Table 3 provides a breakdown of the actual costs for tasks that have received
charges through December 27. 1997. This date was also used as a cutoff point for estimating the
costs necessary to complete work on tasks that are still active. A total of 1,612.00 LOE hours
and $126,863 were spent on the project through this cutoff date. As shown on Table 4, E & E
estimates that 759 LOE hours and $67.155 will be required to complete the work specified on this
project. The total LOE hours estimated through project completion are 2,371. which is 310 LOE
hours more than the approved budget of 2,061 LOE hours. The total revised estimated cost for
the work assignment is $194,018 which is $27,097 more than the approved work plan budget and
$24,018 more than the project funding level. The current work assignment expenditure limits are
2.061 LOE hours and $166.921; therefore, an additional 310 LOE hours and $24.081 of funding
will be required.
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As of December 27, 1997. E & E has completed the following work assignment tasks:

• Task 1 . 1 : Project Planning; and

• Task 20: Acqusition of Existing Data

All of the other existing project tasks remain open. For all of the active project tasks. E & E has
evaluated the existing budgets based on the current project objectives and direction, as well as the
makeup of E & E's project team. The estimated award fees for the cost to complete active tasks
are not broken down by task. These award fees are included in the "Totals" column on Table 4,
and the basis for the estimated fee is explained in footnotes on the table. A discussion of active
project tasks and estimated work remaining on these tasks is presented below:

Task 1.2 - Project Management: As of December 27, 1997. 78.0 LOE hours
and $6.558 have been charged against this task for project management activities.
E & E estimates that 38 LOE hours and $3,353 will be required to complete
project management activities through February 1998. The estimated total of 116
LOE hours at task completion is the same as the approved work plan budget
amount. The estimated total cost at completion of $9,911 is $578 less than the
approved original budget of $10,489.

Task 3.0 - Property Ownership Tables/Maps: As of December 27, 1997. 97
LOE hours and $8.208 have been charged against this task for information
research and production of the draft property ownership tables/maps. E & E
estimates that 24 LOE hours and $1,803 will be required to complete this task.
This estimate to complete includes 16 LOE to complete an historical deed search
for the Site N property and report the findings, and 8 LOE to prepare and submit
the final version of the property ownership tables/maps. The estimated total of
121 LOE hours at task completion is 21 hours greater than the approved original
LOE budget of 100 hours. The estimated total cost at completion of $10,011 is
$3,077 greater than the approved original budget of $6,934.

Task 4.0 - Technical Data Summary Tables/Maps: As of December 27, 1997,
701.00 LOE hours and $46,765 have been charged to this task for preparation of
data tables and presenting data on site maps. E & E estimates that 445 LOE
hours and $30,761 will be required to complete the data summary tables and
maps. The estimated total of 1146 LOE hours at task completion is 242 hours
greater than the approved original LOE budget of 904 hours. The estimated total
cost at completion of $77,526 is $14,989 greater than the approved original
budget of $62,537.

Task 5.0 - Data Gaps Memoranda: As of December 27, 1997, no charges
have been incurred under this task. E & E estimates that 92 LOE hours and
$7,351 will be required to complete this task. The estimated total of 92 LOE
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hours and $7,351 at task completion is the same as the approved original LOE
budget.

Task 6.0 - PRP Records Compilation: As of December 27, 1997, 163 LOE
hours and $14.031 have been charged to this task assembling PRP Tiles and a
PRP database. E & E estimates that 160 LOE hours and $13,810 will be
required to prepare and submit the deliverables for this task. The estimated total
of 323 LOE hours at task completion is 7 LOE greater than the approved original
LOE budget of 316 hours. The estimated total cost at completion of $27,841 is
$5.040 greater than the approved original budget of $22,801.

If you should require additional information, or have any questions concerning this submittal,
please contact me at your earliest convenience. _

Sincerely,

Daniel T. Sewall
ARCS Program Manager

Attachments

cc: S. Nathan, EPA PO
L. Evison. EPA RPM
C Carlson. E & E SM
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TABLE 1

ECOLOGY AND ENVIRONMENT. INC
ESTIMATED DIRECT HOURS AND COSTS

Client: USEPA ARCS REGION V

Re SAUGET AREA 1 A 2 SITES
Work Assignment No 47-5N60
Cost Summary

Rate/Hr Labor Category

I
LOE Hours Subtotal

Total Hours

1) Total Labor Cost
2) Fringe Benefits (on Line 1)

3) Total Labor 4 Fringes (Lines 1 4 2)

4) Overhead (on Line 3)

Travel:
Transportation
Per Diem

5) Total Travel Costs

6) Total Other Direct Costs

7) Outside Equip RentaVPurcnase

B) Subtotal (Lines 3. 4, 5 - 7)

9) G&A (on Line 8)

10) Subtotal (Lines 8 4 9)

11) E4E Lab Analysis
12) E4E Equipment Rental

13) Subtotal (Lines 11 4 12)

14) Subcontracting Costs
15) Subcontract Administration Fee(on Line 14)

16) Estimated Cost (Lines 10. 13 - 15)

17) Base Fee (on Line 10)
18) Bate Fee • Sub Pool (on Lines 14 4 15)
1t) Awe/d Fee
20) Awejd Fee • Sub Pool

Total

120
1603 5
4625
2805

00
125

1550

2371 0

25260

59.287
17 786

77.073

49,033

2.043
428

2471

5.429

0

134,005

44.578

176.583

0
0

0

0
0

178.583

3.0% 5,358
2.0% 0
7.0% 10.077
30% 0

Cost to
Dale

4 0
11475
2(1 5
1665

00
125

1070

16120

17190

40.946
12264

53.230

33.535

1,993
428

2.421

3.771

0

92,957

30.211

123.166

0
0

0

0
0

123.168

3.695
0
0
0

Cost to
Complete

8 0
4560
181 0
1140

00
00

480

7590

8070

18340
5.502

23.842

15.498

50
0

50

1.659

0

41.048

14.367

55.415

0
0

0

0
0

55.415

1.662
0

10.077
0

21) Cost Plus Fee (Line* 16 - 20) S194.018 1128.663 $67.155



TABLE 2

ECOLOGY AND ENVIRONMENT, INC
ESTIMATED DIRECT HOURS AND COSTS

Ghent USEPA ARCS REGION V

Re SAUGET AREA 1 & 2 SITES
Work Assignment No 47-5N60
Complete Cost Summary

Rate/Hf Labor Category

Task 1 1 Project Planning
Task 1 2 Project Management
Task 2 0 Acquisition of Existing Data
Task 3 0 Property Ownership Tables and Maps
Task 4 0 Technical Data Summary Tables and Maps

Task 5 0 Data Gaps Memoranda
Task 6 0 PRP Records Compilation

1 2 2 0 30 40 S O 60I
LOE Hours Subtotal

Total Hours

1) Total Labor Cost
2) Fringe Benefits (on Line 1 )

3) Total Labor & Fringes (Lines 1 A 2)

4) Overhead (on Lire 3)

Travel
Transportation
Per Diem

5) Total Travel Costs

6} Total Other Direct Costs

7) Outside Equp Rental/Purchase

8) Subtotal (Lines 3. 4. 5 - 7)

9) G&A (on Line 6)

10) Subtotal (Lines 8 4 9 )

11) E4E Lab Analysis
12) EiE Equipment Rental

13) Subtotal (Lines 11 & 12)

14) Subcontracting Costs
15) Subcontract Administration Fee(on Line 14;

16) Estimated Cost (Lines 10 13-15)

17) Bwe Fee (on line 10)
18) BaM FM - Sub Pool (on Lines 14 i 15)
19) Award Fee
20) Award Fee - Sub Pool

1200
160350
462 SO
28050

000
1250

15500

2371 00

2526 00

$59287
17 786

77.073

49,033

2.043
428

2,471

5429

0

134005

44.578

178 583

0
0

0

0
0

178.583

30% 5358
20% 0

10,077
0

400
11600
1500
000
000
000
8 75

13500

14375

$3.755
1 126

4881

3.075

253
a

261

343

0

8.560

2762

11 342

0
0

0

0
0

11,342

340
0
0
0

000
11400

000
000
000
200
850

11600

124 50

13.337
1.001

4.337

2 761

0
0

0

119

0

7.217

2.406

9,623

0
0

0

0
0

9.623

289
0
0
0

000
40200
2650
950
000
000

5950

43800

49750

$12.086
3.626

15712

9.898

1.740
420

2.160

1.259

0

29,029

9.434

38464

0
0

0

0
0

36.464

1.154
0
0
0

0.00
11300

800
000
000
000

1225

121 00

13325

$3.224
967

4.191

2.655

50
O

50

415

0

7,311

2.408

9,720

0
0

0

0
0

9.720

292
0
0
0

000
479 SO
40900
24700

000
1050
58 00

114600

1204 00

$25 391
7617

33.008

21.052

0
0

1 0

2329

0

56.389

18879

75.268

0
0

0

0
0

7S_2fi«.

2.256
0
0
0

800
6000
000

2400
000
000
800

92 00

10000

$2435
730

3.165

2.057

0
0

0

64

0

5.287

1 850

7.137

0
0

0

0
0

7. 1.T7.

214
0
0
0

000
31900

4 00
0 00
000
000
000

323 00

32300

$9.060
2718

11.778

7.534

0
0

0

900

0

20.212

6.817

27.030

0
0

0

0
0

V. 1AJU

811
0
0
0

C-3r:

.r-i

21) Co»t Plus Fee (Lines 16 - 20) $194.018 $11.683 $9.911 $39.618 $10.011 $77.526 $7.351 $27,641



TABLE 3

ECOLOGY AND ENVIRONMENT. INC
ESTIMATED DIRECT HOURS AND COSTS

Client USEPA ARCS REGION V

•*e TiXUUfcl AKtA 1
Work Assignment No 47-5N60
Cost to Date as of 12/27/97

Rale/Mr Labor Category

Task 1 1 Protect Planning
Task 1 2 Project Management
Talk 1 0 Acquisition of Emting Data
Task 3 0 Property Ownership Tables and Maps
Task 4 0 Technical Data Summary, Tables, and-Mar(."L

Task S 0. Data Gaps Memoranda
Task 6 0 PRP Records Compilation

Totals 1 2 20 30 S O 60I
LOE Hours Subtotal

Total Hours

1) Total Labor Cost
2) Fnnge Benefits (on Line 1)

3) Total Labor A Fnnges (Lines 1 A 2)

4) Overhead (on Line 3)

Travel:
Transportation
PerOiem

5) Total Travel Costs

6) Total Other Direct Costs

7) Outside Equip Rental/Purchase

8) Subtotal (Lines 3 .4. 5- 7)

9) GAA (on Line 8)

10) Subtotal (Lines 8 A 9)

11) EAE Lab Analysis
12) EAE Equipment Rental

13) Subtotal (Lines 11 A 12)

14) Subcontracting Costs
IS) Subcontract Administration Fee(on Line 14)

16) Estimated Cost (Lines 10, 13 - 15)

17) Base Fee (on Line 10)
18) Base Fee - Sub Pool (on Lines 14 A IS)
19) Award Fee (on Line 10)
20) Award Fee - Sub Pod (on Lines 14 A IS)

4 00
114750
281 50
166 50

000
12 50

107 00

161200

171900

$40.946
12.284

53.230

33 535

1 993
428

2421

3771

0

92.957

30.211

123,158

0
0

0

0
0

123.168

30% 3.69S
2.0% 0
7.0% 0
3.0% 0

400
11600

1SOO
000
000
000
8 75

135 00

14375

$3 755
1 126

4,881

3075

253
8

261

343

0

8.560

2,782

11 342

0
0

0

0
0

11,342

340
0
0
0

000
7600
000
000
000
200
450

7800

8250

$2.249
675

2.924

1 842

0
0

0

39

0

4.806

1.562

6367

0
0

0

0
0

6.367

191
0
0
0

000
40200

26 SO
9 SO
OOD
OOD

5950

43800

49750

$12,086
3626

15.712

9.898

1.740
420

2 160

1 259

0

29.029

9434

38464

0
0

0

0
0

38.464

1,154
0
0
0

000
9700
000
000
ooo
000

1225

97 00

10925

$2.645
794

3.439

2.166

0
0

0

410

0

6.014

1 955

7969

0
0

0

0
0

7.969

239
0
0
0

000
29750
23600
15700

000
1050
2200

701 00

72300

$15501
4650

20.152

12.696

0
0

'o
1.419

0

34.266

11.137

45.403

0
0

0

0
0

4S.403

1.362
0
0
0

000
000
000
000
000
000
000

000

000

$0
0

0

0

0
0

0

0

0

0

0

0

0
0

0

0
0

0

0
0
0
0

000
15900

4 00
0 00
000
000
000

16300

16300

$4710
1.413

6 123

3857

0
0

0

300

0

10.281

3341

13622

0
0

0

0
0

13622

409
0
0
0

rl
J

21) Total Cost Plus Fee (Lines 16 - 20) $126.863 $11.663 $6.599 139.618 $8.206 $46.765 $0 $14.031



TABLE 4

ECOLOGY AND ENVIRONMENT. INC
ESTIMATED DIRECT HOURS AND COSTS

Task 1 1 Project Planning
Task t 2 Project Management
Task 20 Acquisition of Enisling Data

Task 50 Data Gaps Memoranda
Task 6 0 PRP Records Compilation

Client USEPA ARCS REGION V

Re: SAUGET AREA 1 * 2 SITES
Work Assignment No. 47-5N60
Cost to Complete as of 12/28/97

RatelHr Labor Category

LOE Hours Subtotal

ToW Hours

1) Total Labor Cost
2) Fringe Benefits (on Line 1 )

3) Total Labor 4 Fringes (Lines 1 & 2)

4) Overhead (on Line 3)

Travel
Transportation
Per Diem

5) Total Travel Costs

6) Total Other Direct Costs

7) Outside Equip RentaVPurchase

8) Subtotal (Lines 3. 4, 5 - 7)

9) G&A (on Line 8)

10) Subtotal (Lmes 8 & 9)

11) E»E Lab Analysis
12) E»E Equipment Rental

13) Subtotal (Lines 11 & 12)

14) Subcontracting Costs
15) Subcontract AdmMftrltion Fee(on Line 14)

16) Estimated Cost (Lines 10. 13 • 15)

17) Baae Fee (on Line 10)
18) Baae Fee - Sub Pool (on Lines 14 & 15)
19) Award Fee
20) Award Fee - Sub Pool

21 ) Total Coat Plus Fee (Lines 16 - 20)

• Pft'mmtMi Miwd ten to enmaMa haud fln 3 1

Task 30 Property Ownership Tables and Maps
Task 4 0 Technical Data Summary Tables and Maps

Totals

800
45600
181 00
11400

000
000

4800

75900

80700

S18.340
30 0% 5 502

23.842

650% 15,498

SO
0

50

1.659

0

41 048

350% 14.367

55.415

0
0

0

0
15% 0

55.415

30% 1.662
20% 0

10,077
0

$67.155

171 LOE * txaierJ comoMlo

1 1

000
000
000
000
000
000
000

000

000

so
0

0

0

0
0

0

0

0

0

0

0

0
0

0

0
0

0

0
0
0
0

so
*ammmm

niS43

1 2

000
3800
000
000
000
000
400

3800

4200

51.087
326

1.413

919

0
0

0

80

0

2.411

844

3.255

0
0

0

0
0

3.255

98
0
0
0

$3.353

A/LOErn* Mnl

20

000
000
000
000
000
000
000

000

000

SO
0

0

0

0
0

0

0

0

0

0

0

0
0

0

0
0

0

0
0
0
0

$0
tmmmmm mmt
wardfMh

30

000
1600

BOO
000
000
000
000

2400

2400

S579
174

752

489

50
0

50

5

0

1.297

454

1.750

0
0

0

0
0

1.750

53
0
0
0

SI ,803

aa bean in

40

000
18200
17300
9000
000
000

3600

44500

48100

S9.8B9
2.967

12.856

8.356

0
0

0

910

0

22.122

7.743

29.865

0
0

0

0
0

29.865

896
0
0
0

$30,761

ivoiced ttimu

50

800
6000
000

2400
000
000
800

9200

10000

S2.43S
730

3.165

2.057

0
0

'

64

0

5.287

1.850

7. '37

0
0

0

0
0

7.137

214
0
0
0

$7.351

ah the cutoff dau

60

000
16000

000
000
000
000
000

16000

16000

$4.350
1.305

5.656

3.676

0
0

0

600

0

9.932

3.476

13408

0
0

0

0
0

13.408

402
0
0
0

$13.810

101 12/77/9



Task 1.2: Project Management

LABOR HOUR DETAIL Field

Classification Prep Hours People Days H/Day

L
TOTAL HOUR 0

OTHER DIRECT COST DETAIL

Protective Clothing [Level D]
Protective Clothing (Level C]
Miscellaneous Field/Other Supplies

TOTAL SUPPLIES

Shipment of Lab Samples
Shipment of Equipment
Postage/Other

TOTAL MAIUCOURIER

Desktop Usage
Data Visualization/Modeling (CAD. GIS, modeling)

Notebook Computers
Days

Months

TOTAL COMPUTER USAGE

COMMUNICATIONS COSTS:
REPRODUCTION COSTS
BLUE PRINTS:

TOTAL OTHER DIRECT COSTS

SUBCONTRACTOR DETAIL

Subcontractor A
Subcontractor B
Subcontractor C

M-Day Hours Hours

0 0
0 0 38
0 0
0 0
0 0
0 0

0 4

0 0 42

No of
Unit Units

Days
Days

Ibs
Ibs

Hour 4
Hour

Days
Months

Page 250
Page

Pubs Total

0
38
0
0
0
0
4

0 42
=========

Unit
Cost Total

0
0
0

0

0
0
0

0

55 22
15.5 0

16 0
480 0

22

45
0.05 12.5
1.75 0

795
=========

Total

TRAVEL DETAIL

TRANSPORTATION
Airfare:

Auto Rental
Truck Rental
Local Mileage
Parking
Gasoline

NO OT
Unit Units

RT

Day
Day
Mile
Day

TOTAL TRANSPORTATION COSTS

PER DIEM
Per Diem

Lodging

Day

Day

TOTAL PER DIEM COSTS

OUTSIDE EQUIP RENTAUPURCHASE DETAIL
No. of No. of

Item Description Period Periods Units
1

TOTAL OUTSIDE EQUIP RENTAUPURCHASE COST

E&E EQUIPMENT RENTAL DETA No of No of
Item Description Period Periods Units

TOTAL E&E EQUIPMENT COSTS

E&E ANALYTICAL SERVICES DETAIL

unit
Cost Total

0

0
0

0.3 0
5 0

0

0

0

0

0

Unit
Cost Total

0
0
0
0
0

0
========

Unit
Cost ^*€^TI

;rj

1 0
KSSSXXSS



Task JO Acquisition of Existing Data

LABOR HOUR DETAIL FieM

Classification Prep Hour People Days H/Oay M-Day Hours Hours

1 0 0
0 0
0 0
0 0
0 0. ,

TOTAL HOURS 0 0 0 0

No of
OTHER DIRECT COST DETAIL Unit Units

Protective Clothing (Level D] Days
Protective Clothing (Level C] Days
Miscellaneous Field/Other Supplies

TOTAL SUPPLIES

Shipment of Lab Samples Ibs
Shipment of Equipment Ibs
Postage/Other

TC"\TAI UAII lf*r\l ID1PO

Desktop Usage Hour
Data Visualization/Modeling (CAD. GIS. modeling) Hour

Notebook Computers
Days Days

Months Months

TOTAL COMPUTER USAGE

COMMUNICATIONS COSTS Phone FAX
REPRODUCTION COSTS Page
BLUE PRINTS: 5 Sets X 10 Pages X 42 Page

TOTAL OTHER DIRECT COSTS

SUBCONTRACTOR DETAIL

Subcontractor A
Subcontractor B
Subcontractor C
Subcontractor D

Pubs Total

0
0
0
0
0
0
0

0 0

Unit
Cost Total

0
0
0

0

0
0
0

0

55 0
15.5 0

16 0
460 0

0

0
005 0
175 0

0
==ss*====

Total

TRAVEL DETAIL Unit Units

TRANSPORTATION
Airfare RT

Auto Rental Day
Truck Rental Day
Local Mileage Mile
Parking Day

PER DIEM
Per Diem Day

Lodging Day

TOTAL PER DIEM COSTS

OUTSIDE EQUIP RENTAL/PURCHASE DETAIL
No of No of

Item Description Period Periods Units

I
I

TOTAL OUTSIDE EQUIP RENTAUPURCHASE COST

E&E EQUIPMENT RENTAL DETAI No of No of
Hem Description Period Periods Units

TOTAL E4E EQUIPMENT COSTS

E&E ANALYTICAL SERVICES DETAIL

unn
Cost Total

0

0
0

028 0
0
0

0

0

0

0

Unit
Cost Total

0
0
0
0
0

0

Unit
Cost Total

0
0
0
0
0
0
0
0

0 . J
}
3

TOTAL SUBCONTRACTOR COSTS TOTAL E4E ANALYTICAL SERVICES



Task 30 Property Ownership Tables and Maps

LABOR HOUR DETAIL Field

Classification Pnp Houra People Days H/Day M-Day Hours Hours

jam o o
^B 0 0 16
^ ^ 1 1 1 8 1 8
^m o o
^B. ° °
•̂te o o

TOTAL HOURS 0 1 8 16

No of
OTHER DIRECT COST DETAIL Unit Units

Protective Clothing (Level D| Day;
Protective Clothing [Level C| Days
Miscellaneous Field/Other Supplies

TOTAL SUPPLIES

Shipment of Lab Samples Ibs
Shipment of Equipment Ibs
Postege/Otf>er

TOTAL MAIL/COURIER

Desktop Usage Hour
Data Visualization/Modeling (CAD. GIS, modeling) Hour

Notebook Computers
Days Days

Months Months

TOTAL COMPUTER USAGE

COMMUNICATIONS COSTS
REPRODUCTION COSTS Page 100
BLUE PRINTS Page

TOTAL OTHER DIRECT COSTS

SUBCONTRACTOR DETAIL

Subcontractor A
Subcontractor B
Subcontractor C
Subcontractor D

Pubs Total

0
16
8
0
0
0
0

0 24

Unit
Cost Total

0
0
0

0

0
0
0

0

5.5 0
155 0

16 0
460 0

0

0
005 5

0

5

Total

TRAVEL DETAIL Unit Unit*

TRANSPORTATION
Airfare: RT

Auto Rental Day i
Truck Rental Day
Local Mileage Mile
Parking Day
Gasoline

TOTAL TRANSPORTATION COSTS

PER DIEM
Per Diem Day

Lodging Day

TOTAL PER DIEM COSTS

OUTSIDE EQUIP RENTAL/PURCHASE DETAIL
No o( No of

Item Description Period Periods Units

1
l

TOTAL OUTSIDE EQUIP RENTAUPURCHASE COST

E1E EQUIPMENT RENTAL DETAI No of No Of
Item Description Period Periods Units

TOTAL EftE EQUIPMENT COSTS

E4E ANALYTICAL SERVICES DETAIL

unu
Cost Total

0

40 40
0

028 0
0

10

50

0

0

0
=s======

Unit
Cost Total

0
0
0
0
0

0

Unit
Cost Total

0
0
0
0
0
0
0
0

0

TOTAL SUBCONTRACTOR COSTS TOTAL E»E ANALYTICAL SERVICES



Task 40: Technical Data Summary Table* and Maps

Classification Prep Houri People Days H/Day M-Day Hours Hours

t o o
0 0 182
0 0 173
0 0 90
0 0 0
0 0 0

36
.... — . ——— ... —— . —— . ..... —— ._— — ...„.............._..__........ — _

TOTAL HOURS 0 0 0 481

No of
OTHER DIRECT COST DETAIL Unit Units

Protective Clothing [Level D) Days
Protective Clothing (Level C) Days
Miscellaneous FieM/Other Supplies

TOTAL SUPPLIES

Shipment of Lab Samples Ibs
Shipment of Equipment Ibs
Postage/Other

TOTAL MAIL/COURIER

Desktop Usage Hour 120
Data Visualization/Modeling (CAD. GIS. modeling) Hour

Notebook Computers
Days Days

Months Months

TOTAL COMPUTER USAGE

COMMUNICATIONS COSTS
REPRODUCTION COSTS Page 5000
BLUE PRINTS Page

TOTAL OTHER DIRECT COSTS

SUBCONTRACTOR DETAIL

Subcontractor A
Subcontractor B
Subcontractor C
Subcontractor D

Pubs Total

0
182
173
go
0
0

36

0 481
===3S=BES

Unit
Cost Total

0
0
0

0

0
0
0

0

55 660
155 0

16 0
480 0

660

D
005 250
1.75 0

910

Total

TRAVEL DETAIL Unit Units

TRANSPORTATION
Airfare RT

Auto Rental Day
Truck Rental Day
Local Mileage Mile
Parking Day

TOTAL TRANSPORTATION COSTS

PER DIEM
Per Diem Day

Lodging Day

TOTAL PER DIEM COSTS

OUTSIDE EQUIP RENTAUPURCHASE DETAIL
No of No of

Item Description Period Periods Units

1
l

TOTAL OUTSIDE EQUIP RENTAL/PURCHASE COST

E&E EQUIPMENT RENTAL DETAI No of No Of
Item Description Period Periods Units

TOTAL E«E EQUIPMENT COSTS

ESE ANALYTICAL SERVICES DETAIL

Cost Total

0

0
0

028 0
0
0

0

0

0

0
= 2 = s:== = S

Unit
Cost Total

0
0
0
0
0

0

Unit
Cost Total

0
0
0
0
0
0
0
0

0

TOTAL SUBCONTRACTOR COSTS TOTAL E4E ANALYTICAL SERVICES



Task 50 Data Gaps Memoranda

Classification Pr«p Hourj People Days H/Day

1
TOTAL HOURS 0

OTHER DIRECT COST DETAIL

Protective Clothing [Level D|
Protective Ctotfiing (Level C]
Miscellaneous FieM/Otter Supplies

TOTAL SUPPLIES

Shipment of Equipment
Postage/Other

TOTAL MAIL/COURIER

Desktop Usage
Data Visualization/Modeling (CAD, CIS. modeling)

Notebook Computers
Days

Months

TOTAL COMPUTER USAGE

COMMUNICATIONS COSTS Phone, FAX
REPRODUCTION COSTS
BLUE PRINTS

TOTAL OTHER DIRECT COSTS

SUBCONTRACTOR DETAIL

Subcontractor A

Subcontractor C
Subcontractor D

M-Day Hours Hours

0 0 8
0 0 48
0 0
0 0 24
0 0
0 0

0 0 80

No of
Unit Units

Days
Days

its
Ibs

Hour 8
Hour

Days
Months

Page 200
Page

Pubs Total

8
12 60

0
24

0
0

8 8

20 tOO
===-s=a=s

Unit
Cost Total

0
0
0

0

0
0

10

10

55 44
I55 0

16 0
480 0

44

0
005 10

0

64

Total

TRAVEL DETAIL

TRANSPORTATION
Airfare:

Auto Rental
Truck Rental
Local Mileage
Parking

TOTAL TRANSPORTATION COSTS

PER DIEM
Per Diem

Lodging

TOTAL PER DIEM COSTS

OUTSIDE EQUIP RENTAL/PURCHA

Item Description Period

i
i

TOTAL OUTSIDE EQUIP RENTAL/P

E4E EQUIPMENT RENTAL DETAI
Item Description Period

TOTAL E*E EQUIPMENT COSTS

ESE ANALYTICAL SERVICES DEW

Unit Units

RT

Day
Day
Mile
Day

Day

Day

iSE DETAIL
No of No of

Periods Units

URCHASE COST

No of No Of
Periods Units

ill

cost Total

0

0
0

028 0
0
0

0

0

0

0

Unit
Cost Total

0
0
0
0
0

0
=£==s===

Unit
Cost Tola)

0
0
0
0
0
0
0
0

0

TOTAL SUBCONTRACTOR COSTS TOTAL E&E ANALYTICAL SERVICES



Task 6.0: PRP Records Compilation

Classification Prep Hour People Days H/Oay M-Day Hours Hours

t o o
0 0 160
0 0
0 0
0 0. .

TOTAL HOURS 0 0 0 160

NO Of
OTHER DIRECT COST DETAIL Unit Units

Protective Clothing [Level D] Days
Protective Clothing ILevrtCj Days
Miscellaneous Field/Other Supplies

TOTAL SUPPLIES

Shipment of Lab Samples Ibs
Shipment of Equipment Ibs
Postage/Other

TOTAL MAIL/COURIER

Desktop Usage Hour 100
Data Visualization/Modeling (CAD. CIS, modeling) Hour

Notebook Computers
Days Days

Months Months

TOTAL COMPUTER USAGE

COMMUNICATIONS COSTS Phone. FAX
REPRODUCTION COSTS Page 1000
BLUE PRINTS Page

TOTAL OTHER DIRECT COSTS

SUBCONTRACTOR DETAIL

Subcontractor A

Subcontractor C
Subcontractor D

Pubs Total

0
160

0
0
0
0
0

0 160
Z====SKS=

Unit
Cost Total

0
0
0

0

0
0
0

0

55 550
155 0

16 0
480 0

550

0
005 50
1 75 0

600

Total

TRAVEL DETAIL

TRANSPORTATION
Airfare

Auto Rental
Truck Rental
Local Mileage
Parking

TOTAL TRANSPORTATION COST;

PER DIEM
Per Diem

Lodging

TOTAL PER DIEM COSTS

OUTSIDE EQUIP RENTAL/PURCH

Item Description Period

i
1

TOTAL OUTSIDE EQUIP RENTAL/1

ESE EQUIPMENT RENTAL DETAI
Item Description Period

TOTAL E4E EQUIPMENT COSTS

E&E ANALYTICAL SERVICES OET

Unit Units

RT

Day
Day
Mile
Day

S

Day

Day

ASE DETAIL
No of No ol

Periods Units

PURCHASE COST

No Of NO of
Periods Units

AIL

Cost Total

0

0
0

03 0
0
D

0

0

0

0
========

Unit
Coil Total

0
0
0
0
0

0
========

Unit
Cost Total

0
0
0
0
0
0
0
0

0

TOTAL SUBCONTRACTOR COSTS TOTAL E«E ANALYTICAL SERVICES



Task 1 1 Protect Planning

Classification Prep Hours People Days H/Dayt
TOTAL HOURS 0

OTHER DIRECT COST DETAIL

Protective Clothing (Level D]
Protective Clothing (Level C]
Miscellaneous Field/Olher Supplies

TOTAL SUPPLIES

Shipment of Lab Samples
Shipment of Equipment
Postage/Other

TOTAL MAIL/COURIER

Desktop Usage
Data VituakzatiofvMooeling (CAD. CIS, modeling)

Notebook Computers

Months

TOTAL COMPUTER USAGE

COMMUNICATIONS COSTS
REPRODUCTION COSTS
BLUE PRINTS

TOTAL OTHER DIRECT COSTS

SUBCONTRACTOR DETAIL

Subcontractor A
Subcontractor B
Subcontractor C
Subcontractor D

M-Day Hours Hours

0 0
0 Q
0 0
0 0
0 0
0 0

0 0 0

NO Of
Unit Units

Days
Days

IDS
Ibs

Hour
Hour

Months

Page
Page

Pubs Total

0
0
0
0
0
0
0

0 0

Unit
Cost Total

0
0
0

0

0
0
0

0

55 0
155 0

16 0
460 0

0

0
005 0

0

0

Total

TRAVEL DETAIL Unit Units

TRANSPORTATION
Airfare RT

Auto Rental Day
Truck Rental Day
Local Mileage Mile
Parking Day

TOTAL TRANSPORTATION COSTS

PER DIEM
Per Diem Day

Lodging Day

TOTAL PER DIEM COSTS

OUTSIDE EQUIP RENTAUPURCHASE DETAIL
No of No of

Item Description Period Periods Units

1
i

TOTAL OUTSIDE EQUIP RENTAUPURCHASE COST

ESE EQUIPMENT RENTAL DETAI No of No of
Item Description Period Periods Units

TOTAL E«E EQUIPMENT COSTS

ESE ANALYTICAL SERVICES DETAIL

Cost Total

0

0
0

028 0
0
0

0

0

0

0
========

Unit
Cost Total

0
0
0
0
0

0

Unit
Cost Total

0
0
0
0
0
0
0
0

0

TOTAL SUBCONTRACTOR COSTS TOTAL ESE ANALYTICAL SERVICES


